
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/13/2005

ESTIMATE SUMMARY 14:17:20

CONTID: C14587         ESTIMATE NO: 0011 PROG 2002

PCN: 14587-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I70, Fall River to Hidden Vall PERCENT TIME:

PROJECT NO: IM 0703-286                   

I70, Fall River to Hidden Vall

NAME OF ROAD: 70A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 11/28/2005 DATE TIME STARTED 06/01/2004

14802 W. 44TH AVE. DATE LET 01/29/2004 DATE WORK BEGAN

 DATE AWARDED 02/09/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/15/2004 DATE ACCEPTED

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 06/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,897,074.27 PARTICIPATING $ $ 46,755.71

AWARD PROJECT AMT: 2,797,791.89 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -219.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

121.28

TIME ALLOW:

ORIG TIME ALLOW:

94 WORK DAYS

WORK DAYS75

96.00%

115,928.56

46,755.71

46,755.71

46,536.21

$

$

$

$

2,781,145.71

0.00

2,781,145.71

0.00

2,781,145.71

-26,984.63

0.00

2,754,161.08

0.00

AMOUNT DUE 2,754,161.08 46,536.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 46,536.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

114.0
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PCN: 14587-BID    ESTIMATE RUN 12/13/2005

PROJECT: IM 0703-286                   ESTIMATE NO: 0011 14:17:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 1.000 1.000

EACH 0.000 0.00

315.00000 1.000 315.00

202-00033  
 

0010 *REMOVAL OF CONCRETE PAVEMENT 80.000 80.000

SY  0.000 0.00

198.00000 80.000 15,840.00

202-00210  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 183,097.100 183,097.100

SY  0.000 0.00

0.81000 183,097.100 148,308.65

202-00240  
 

0020 *REMOVAL OF GROUND SIGN 4.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

202-00810  
 

0025 *REMOVAL OF GUARDRAIL TYPE 4 18.000 18.000

LF  0.000 0.00

70.00000 18.000 1,260.00

202-01140  
 

0030 *REMOVAL OF END ANCHORAGE 88.000 88.000

EACH 0.000 0.00

115.00000 88.000 10,120.00

202-01300  
 

0035 *CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

4,200.00000 1.000 4,200.00

202-04002  
 

0040 CLEAN CULVERT (SPECIAL) 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

202-04003  
 

0045 TRUCK (DUMP) 2.000 2.000

HOUR 0.000 0.00

60.00000 2.000 120.00

203-01582  
 

0050 COMBINATION LOADER 7.000 7.000

HOUR 0.000 0.00

95.00000 7.000 665.00

203-01594  
 

0055 *FILTER MATERIAL (CLASS C) 18.000 18.000

CY  0.000 0.00

32.00000 18.000 576.00

206-00530  
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PCN: 14587-BID    ESTIMATE RUN 12/13/2005

PROJECT: IM 0703-286                   ESTIMATE NO: 0011 14:17:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

208-00011  
 

0065 *RESET CHAIN LINK FENCE 4,325.000 4,325.000

LF  0.000 0.00

5.75000 4,325.000 24,868.75

210-01050  
 

0070 *RESET GUARDRAIL TYPE 3 7,513.000 7,513.000

LF  0.000 0.00

9.70000 7,513.000 72,876.10

210-01130  
 

0075 *RESET GUARDRAIL TYPE 4 0.000 0.000

LF  0.000 0.00

90.00000 0.000 0.00

210-01140  
 

0080 ADJUST MANHOLE 4.000 4.000

EACH 0.000 0.00

150.00000 4.000 600.00

210-04010  
 

0085 *MODIFY INLET 16.000 16.000

EACH 0.000 0.00

520.00000 16.000 8,320.00

210-04020  
 

0090 *ADJUST GUARDRAIL 39,134.000 39,134.000

LF  0.000 0.00

5.35000 39,134.000 209,366.90

210-04200  
 

0095 AGGREGATE BASE COURSE (SPECIAL) 528.720 528.720

TON 0.000 0.00

18.50000 528.720 9,781.32

304-09014  
 

0100 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 982.920 972.920

TON 10.000 900.00

90.00000 982.920 88,462.80

403-00720  
 

0105 STONE MASTIC ASPHALT 29,242.400 29,242.400

TON 0.000 0.00

44.55000 29,242.400 1,302,748.92

403-09110  
 

0110 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 5,300.000 4,863.920

TON 242.260 8,842.49

36.50000 5,106.180 186,375.57

403-34721  
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PCN: 14587-BID    ESTIMATE RUN 12/13/2005

PROJECT: IM 0703-286                   ESTIMATE NO: 0011 14:17:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (SLOW-SETTING) 11,522.000 11,522.000

GAL 0.000 0.00

1.20000 11,522.000 13,826.40

411-10255  
 

0120 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 17.490 17.490

TON 0.000 0.00

98.00000 17.490 1,714.02

507-00400  
 

0125 *CONCRETE CLASS E 16.000 16.000

CY  0.000 0.00

415.00000 16.000 6,640.00

601-04000  
 

0130 *18 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF  0.000 0.00

45.00000 0.000 0.00

603-10180  
 

0135 *24 INCH CORRUGATED STEEL PIPE 57.000 57.000

LF  0.000 0.00

47.00000 57.000 2,679.00

603-10240  
 

0140 *4 INCH DUCTILE IRON PIPE 12.000 12.000

LF  0.000 0.00

75.00000 12.000 900.00

603-82004  
 

0145 *INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,600.00000 1.000 2,600.00

604-00305  
 

0150 *INLET TYPE C (SPECIAL) 1.000 1.000

EACH 0.000 0.00

3,330.00000 1.000 3,330.00

604-00350  
 

0155 *6 INCH PERFORATED PIPE UNDERDRAIN 260.000 260.000

LF  0.000 0.00

21.90000 260.000 5,694.00

605-00060  
 

0160 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 188.000 188.000

LF  0.000 0.00

12.50000 188.000 2,350.00

606-00301  
 

0165 *GUARDRAIL (SPECIAL) 18.000 18.000

LF  0.000 0.00

65.00000 18.000 1,170.00

606-00900  
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PCN: 14587-BID    ESTIMATE RUN 12/13/2005

PROJECT: IM 0703-286                   ESTIMATE NO: 0011 14:17:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *END ANCHORAGE TYPE 3D 1.000 1.000

EACH 0.000 0.00

520.00000 1.000 520.00

606-01340  
 

0175 *TRANSITION TYPE 3G 17.000 17.000

EACH 0.000 0.00

780.00000 17.000 13,260.00

606-01370  
 

0180 *TRANSITION TYPE 3H 5.000 5.000

EACH 0.000 0.00

575.00000 5.000 2,875.00

606-01380  
 

0185 *END ANCHORAGE TYPE 3K 4.000 4.000

EACH 0.000 0.00

680.00000 4.000 2,720.00

606-01390  
 

0190 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 27.000 27.000

EACH 0.000 0.00

2,165.00000 27.000 58,455.00

606-02001  
 

0195 *END ANCHORAGE (NONFLARED) 6.000 6.000

EACH 0.000 0.00

1,520.00000 6.000 9,120.00

606-02003  
 

0200 CURB TYPE 6 (SECTION M) 490.000 490.000

LF  0.000 0.00

5.35000 490.000 2,621.50

609-60011  
 

0205 *DELINEATOR (TYPE I) 285.000 285.000

EACH 0.000 0.00

16.70000 285.000 4,759.50

612-00001  
 

0210 *DELINEATOR (TYPE II) 64.000 64.000

EACH 0.000 0.00

18.80000 64.000 1,203.20

612-00002  
 

0215 *DELINEATOR (TYPE III) 30.000 30.000

EACH 0.000 0.00

19.80000 30.000 594.00

612-00003  
 

0220 *DELINEATOR (FLEXIBLE) (TYPE I) 84.000 84.000

EACH 0.000 0.00

26.00000 84.000 2,184.00

612-00041  
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PCN: 14587-BID    ESTIMATE RUN 12/13/2005

PROJECT: IM 0703-286                   ESTIMATE NO: 0011 14:17:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DELINEATOR (FLEXIBLE) (TYPE II) 15.000 15.000

EACH 0.000 0.00

27.00000 15.000 405.00

612-00042  
 

0230 *DELINEATOR (FLEXIBLE) (TYPE III) 11.000 11.000

EACH 0.000 0.00

29.00000 11.000 319.00

612-00043  
 

0235 *2 INCH ELECTRICAL CONDUIT 348.000 348.000

LF  0.000 0.00

7.80000 348.000 2,714.40

613-00200  
 

0240 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

65.00000 0.000 0.00

613-00201  
 

0245 *SIGN PANEL (CLASS I) 0.000 0.000

SF  0.000 0.00

13.55000 0.000 0.00

614-00011  
 

0250 *STEEL SIGN POST (2 INCH ROUND) 0.000 0.000

LF  0.000 0.00

11.50000 0.000 0.00

614-01502  
 

0255 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 24.000 24.000

LF  0.000 0.00

25.00000 24.000 600.00

614-01582  
 

0260 *BLANKOUT SIGN (FIBER OPTIC) 2.000 2.000

EACH 0.000 0.00

9,075.00000 2.000 18,150.00

614-10128  
 

0265 *RUMBLE STRIP 17,373.000 17,373.000

LF  0.000 0.00

0.35000 17,373.000 6,080.55

614-80385  
 

0270 *AUTOMATIC TRAFFIC RECORDING STATION 1.000 1.000

EACH 0.000 0.00

4,460.00000 1.000 4,460.00

614-87100  
 

0275 EMBANKMENT PROTECTOR TYPE 5 49.000 49.000

EACH 0.000 0.00

100.00000 49.000 4,900.00

615-00050  
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PCN: 14587-BID    ESTIMATE RUN 12/13/2005

PROJECT: IM 0703-286                   ESTIMATE NO: 0011 14:17:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION SURVEYING 0.200 0.200

L S 0.000 0.00

10,500.00000 0.200 2,100.00

625-00000  
 

0285 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

65,000.00000 1.000 65,000.00

626-00000  
 

0290 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

600.00000 1.000 600.00

626-01000  
 

0295 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 4,698.000 4,698.000

SF  0.000 0.00

8.34000 4,698.000 39,181.32

627-01003  
 

0300 *EPOXY PAVEMENT MARKING 532.000 532.000

GAL 0.000 0.00

50.00000 532.000 26,600.00

627-00005  
 

0305 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 548.380 548.380

GAL 0.000 0.00

23.45000 548.380 12,859.51

627-00012  
 

0310 *FLAGGING 3,800.000 3,000.500

HOUR 0.000 0.00

19.80000 3,000.500 59,409.90

630-00000  
 

0315 *TRAFFIC CONTROL INSPECTION 60.000 42.000

DAY 0.000 0.00

78.00000 42.000 3,276.00

630-00007  
 

0320 *TRAFFIC CONTROL MANAGEMENT 133.000 133.000

DAY 0.000 0.00

285.00000 133.000 37,905.00

630-00012  
 

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 66.000 54.900

EACH 0.000 0.00

52.00000 54.900 2,854.80

630-80342  
 

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 19.800

EACH 0.000 0.00

52.00000 19.800 1,029.60

630-80343  
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PCN: 14587-BID    ESTIMATE RUN 12/13/2005

PROJECT: IM 0703-286                   ESTIMATE NO: 0011 14:17:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 28.800

SF  0.000 0.00

10.50000 28.800 302.40

630-80344  
 

0340 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 2.700

EACH 0.000 0.00

780.00000 2.700 2,106.00

630-80358  
 

0345 *PORTABLE MESSAGE SIGN PANEL 217.000 217.000

DAY 0.000 0.00

105.00000 217.000 22,785.00

630-80359  
 

0350 *DRUM CHANNELIZING DEVICE 10.000 9.000

EACH 0.000 0.00

52.00000 9.000 468.00

630-80360  
 

0355 *TRAFFIC CONE 500.000 450.000

EACH 0.000 0.00

5.25000 450.000 2,362.50

630-80380  
 

0360 F/A MINOR CONTRACT REVISIONS 21,396.330 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0365 F/A ASPHALT PAVEMENT INCENTIVE 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0370 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0375 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0380 F/A QUALITY INCENTIVE PAYMENT 15,283.100 15,283.100

F A 0.000 0.00

1.00000 15,283.100 15,283.10

700-70025  
 

0385 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 14587-BID    ESTIMATE RUN 12/13/2005

PROJECT: IM 0703-286                   ESTIMATE NO: 0011 14:17:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0395 F/A FURNISH & INSTALL HEAT TAPE 3,561.880 0.000

F A 3,561.880 3,561.88

1.00000 3,561.880 3,561.88

700-70080  
 

0400 F/A PROVIDE ELECTRIC POWER SOURCE (EXEL) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70081  
 

0635 TRANSITION TY 3L TRANSITION TY 3L 28.000 28.000

EACH 0.000 0.00

500.00000 28.000 14,000.00

606-01395  
 

0645 ADDED ITEM (HOUR)/ 2.500 2.500

HOUR 0.000 0.00

255.85000 2.500 639.63

900-00010  
 

0650 BLADING BLADING 0.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01500  
 

0655 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION FOR REM 
OF ASPHALT MAT (1 INCH)

1.000 1.000

DOL 0.000 0.00

1,950.00000 1.000 1,950.00

900-00006  
 

0660 REM ASPHALT MAT (PLANING)(SPECIAL) REMOVAL OF ASPHALT 
MAT (SPECIAL) (PLANING 1 INCH)

35,628.000 35,628.000

SY  0.000 0.00

0.72000 35,628.000 25,652.16

202-00246  
 

0665 ADDED ITEM (LUMP SUM)/ 5 INCH CORE HOLES 1.000 1.000

L S 0.000 0.00

385.00000 1.000 385.00

900-00014  
 

0670 ADDED ITEM (DOLLAR)/ F/A CLEAN INLETS 1,552.760 1,552.760

DOL 0.000 0.00

1.00000 1,552.760 1,552.76

900-00006  
 

0675 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 
LIMITATION

-2,250.000 -2,250.000

DOL 0.000 0.00

1.00000 -2,250.000 -2,250.00

900-00006  
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PCN: 14587-BID    ESTIMATE RUN 12/13/2005

PROJECT: IM 0703-286                   ESTIMATE NO: 0011 14:17:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0680 ADDED ITEM (WORK DAY)/ CONTRACT TIME EXTENSION 0.000 0.000

WD  0.000 0.00

0.00000 0.000 0.00

900-00025  
 

0685 HBP (GR SX) (75) (PG 58-28) ADDED BY CM #12 636.000 636.000

TON 0.000 0.00

40.00000 636.000 25,440.00

403-34721  
 

0690 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION ADDED BY 
CMO #12

1,500.000 1,500.000

DOL 0.000 0.00

1.00000 1,500.000 1,500.00

900-00006  
 

0695 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION FOR PAINT
TRUCK ADDED BY CMO #12

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0715 ADDED ITEM (DOLLAR)/ ROUGH BRIDGE SIGNS 1,375.690 1,375.690

DOL 0.000 0.00

1.00000 1,375.690 1,375.69

900-00006  
 

0720 HOT BITUMINOUS PAVEMENT (SPECIAL) 233.200 233.200

TON 0.000 0.00

59.00000 233.200 13,758.80

403-02000  
 

CAT 0200 $13,304.37 2,643,838.63CURRENT AMT 2,742,457.19 $$

CAT NO0300 STRUCTURE E-14-AZ 

0405 *REMOVAL OF ASPHALT MAT (PLANING) 2,215.000 1,054.000

SY  1,161.000 940.41

0.81000 2,215.000 1,794.15

202-00240  
 

0410 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000

CY  0.000 0.00

60.00000 0.000 0.00

206-00200  
 

0415 *RESET BRIDGE EXPANSION DEVICE 0.000 0.000

LF  0.000 0.00

57.00000 0.000 0.00

210-00400  
 

0420 STONE MASTIC ASPHALT 121.300 121.300

TON 0.000 0.00

44.55000 121.300 5,403.92

403-09110  
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PCN: 14587-BID    ESTIMATE RUN 12/13/2005

PROJECT: IM 0703-286                   ESTIMATE NO: 0011 14:17:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-14-AZ 

0425 GEOTEXTILE (PAVING) 1,922.000 960.000

SY  962.000 721.50

0.75000 1,922.000 1,441.50

420-00500  
 

CAT 0300 $1,661.91 8,639.57CURRENT AMT 8,639.57 $$

CAT NO0310 STRUCTURE E-14-AY 

0430 *REMOVAL OF ASPHALT MAT (PLANING) 2,319.000 906.000

SY  1,413.000 1,144.53

0.81000 2,319.000 1,878.39

202-00240  
 

0435 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000

CY  0.000 0.00

60.00000 0.000 0.00

206-00200  
 

0440 *RESET BRIDGE EXPANSION DEVICE 0.000 0.000

LF  0.000 0.00

57.00000 0.000 0.00

210-00400  
 

0445 STONE MASTIC ASPHALT 105.000 105.000

TON 0.000 0.00

44.55000 105.000 4,677.75

403-09110  
 

0450 GEOTEXTILE (PAVING) 1,920.000 1,110.000

SY  810.000 607.50

0.75000 1,920.000 1,440.00

420-00500  
 

CAT 0310 $1,752.03 7,996.14CURRENT AMT 7,996.14 $$

CAT NO0320 STRUCTURE F-14-H 

0455 *REMOVAL OF ASPHALT MAT (PLANING) 1,395.000 1,395.000

SY  0.000 0.00

0.81000 1,395.000 1,129.95

202-00240  
 

0460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 3.000 3.000

SY  0.000 0.00

365.00000 3.000 1,095.00

202-00450  
 

0465 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 3.000 0.000

SY  0.000 0.00

415.00000 0.000 0.00

202-00460  
 

0470 *REMOVAL OF EXPANSION DEVICE 185.600 32.000

LF  144.600 723.00

5.00000 176.600 883.00

202-00504  
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PCN: 14587-BID    ESTIMATE RUN 12/13/2005

PROJECT: IM 0703-286                   ESTIMATE NO: 0011 14:17:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0320 STRUCTURE F-14-H 

0475 *SANDBLASTING REINFORCING STEEL 6.000 3.000

SY  0.000 0.00

60.00000 3.000 180.00

202-05100  
 

0480 STONE MASTIC ASPHALT 155.000 155.000

TON 0.000 0.00

44.55000 155.000 6,905.25

403-09110  
 

0485 GEOTEXTILE (PAVING) 1,720.000 1,720.000

SY  0.000 0.00

0.75000 1,720.000 1,290.00

420-00500  
 

0490 *CONCRETE SEALER (CALCIUM NITRITE) 3.000 3.000

SY  0.000 0.00

55.00000 3.000 165.00

515-00410  
 

0495 *BRIDGE EXPANSION DEVICE (0-2 INCH) 185.600 32.000

LF  144.600 13,881.60

96.00000 176.600 16,953.60

518-01002  
 

0500 *CONCRETE CLASS DT (DECK TOPPING) 0.000 0.000

CY  0.000 0.00

525.00000 0.000 0.00

601-03540  
 

0700 ADDED ITEM (DOLLAR)/ 3/8 INCH STEEL PLATES 2,129.200 2,129.200

DOL 0.000 0.00

1.00000 2,129.200 2,129.20

900-00006  
 

0710 ADDED ITEM (DOLLAR)/ EMERGENCY REPAIRS F-14-H 792.020 792.020

DOL 0.000 0.00

1.00000 792.020 792.02

900-00006  
 

CAT 0320 $14,604.60 31,523.02CURRENT AMT 33,857.02 $$

CAT NO0330 STRUCTURE F-14-N 

0505 *REMOVAL OF ASPHALT MAT (PLANING) 1,800.000 1,775.000

SY  0.000 0.00

0.81000 1,775.000 1,437.75

202-00240  
 

0510 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 1.000 1.000

SY  0.000 0.00

365.00000 1.000 365.00

202-00450  
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PCN: 14587-BID    ESTIMATE RUN 12/13/2005

PROJECT: IM 0703-286                   ESTIMATE NO: 0011 14:17:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0330 STRUCTURE F-14-N 

0515 *SANDBLASTING REINFORCING STEEL 2.000 1.000

SY  0.000 0.00

60.00000 1.000 60.00

202-05100  
 

0520 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000

CY  0.000 0.00

60.00000 0.000 0.00

206-00200  
 

0525 *RESET BRIDGE RAILING 338.000 338.000

LF  0.000 0.00

12.50000 338.000 4,225.00

210-00425  
 

0530 STONE MASTIC ASPHALT 200.000 200.000

TON 0.000 0.00

44.55000 200.000 8,910.00

403-09110  
 

0535 GEOTEXTILE (PAVING) 2,135.000 2,135.000

SY  0.000 0.00

0.75000 2,135.000 1,601.25

420-00500  
 

0540 *CONCRETE SEALER (CALCIUM NITRITE) 9.000 9.000

SY  0.000 0.00

55.00000 9.000 495.00

515-00410  
 

0545 *CONCRETE CLASS DT (DECK TOPPING) 0.000 0.000

CY  0.000 0.00

525.00000 0.000 0.00

601-03540  
 

CAT 0330 $0.00 17,094.00CURRENT AMT 17,174.25 $$

CAT NO0340 STRUCTURE F-14-X 

0550 *REMOVAL OF ASPHALT MAT (PLANING) 1,045.000 1,044.000

SY  0.000 0.00

0.81000 1,044.000 845.64

202-00240  
 

0555 *REMOVAL OF EXPANSION DEVICE 152.800 0.000

LF  152.800 764.00

5.00000 152.800 764.00

202-00504  
 

0560 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000

CY  0.000 0.00

60.00000 0.000 0.00

206-00200  
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PCN: 14587-BID    ESTIMATE RUN 12/13/2005

PROJECT: IM 0703-286                   ESTIMATE NO: 0011 14:17:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0340 STRUCTURE F-14-X 

0565 STONE MASTIC ASPHALT 120.000 120.000

TON 0.000 0.00

44.55000 120.000 5,346.00

403-09110  
 

0570 GEOTEXTILE (PAVING) 1,385.000 1,385.000

SY  0.000 0.00

0.75000 1,385.000 1,038.75

420-00500  
 

0575 *BRIDGE EXPANSION DEVICE (0-2 INCH) 152.800 0.000

LF  152.800 14,668.80

96.00000 152.800 14,668.80

518-01002  
 

CAT 0340 $15,432.80 22,663.19CURRENT AMT 22,664.00 $$

CAT NO0350 STRUCTURE F-15-BV 

0580 *REMOVAL OF ASPHALT MAT (PLANING) 2,400.000 2,396.000

SY  0.000 0.00

0.81000 2,396.000 1,940.76

202-00240  
 

0585 STONE MASTIC ASPHALT 270.000 270.000

TON 0.000 0.00

44.55000 270.000 12,028.50

403-09110  
 

0590 GEOTEXTILE (PAVING) 2,900.000 2,900.000

SY  0.000 0.00

0.75000 2,900.000 2,175.00

420-00500  
 

CAT 0350 $0.00 16,144.26CURRENT AMT 16,147.50 $$

CAT NO0360 STRUCTURE F-15-BH 

0595 *REMOVAL OF ASPHALT MAT (PLANING) 1,840.000 1,840.000

SY  0.000 0.00

0.81000 1,840.000 1,490.40

202-00240  
 

0600 *REMOVAL OF EXPANSION DEVICE 161.700 40.000

LF  0.000 0.00

5.00000 40.000 200.00

202-00504  
 

0605 STONE MASTIC ASPHALT 205.000 205.000

TON 0.000 0.00

44.55000 205.000 9,132.75

403-09110  
 

0610 GEOTEXTILE (PAVING) 2,205.000 2,205.000

SY  0.000 0.00

0.75000 2,205.000 1,653.75

420-00500  
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PCN: 14587-BID    ESTIMATE RUN 12/13/2005

PROJECT: IM 0703-286                   ESTIMATE NO: 0011 14:17:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0360 STRUCTURE F-15-BH 

0615 *BRIDGE EXPANSION DEVICE (0-2 INCH) 161.700 40.000

LF  0.000 0.00

96.00000 40.000 3,840.00

518-01002  
 

CAT 0360 $0.00 16,316.90CURRENT AMT 28,608.60 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0620 FIELD OFFICE (CLASS 2) 1.000 0.800

EACH 0.000 0.00

13,000.00000 0.800 10,400.00

620-00002  
 

0625 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

5,800.00000 1.000 5,800.00

620-00012  
 

0630 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

730.00000 1.000 730.00

620-00020  
 

0705 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 0.000 0.000

DAY 0.000 0.00

2,363.00000 0.000 0.00

900-00005  
 

CAT 0400 $0.00 16,930.00CURRENT AMT 19,530.00 $$

PROJECT TOTAL 46,755.71 $ 2,781,145.71CURRENT AMT 2,897,074.27 $$


